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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

        PREVIOUS CONTRACT AMOUNT:              $ 1,709,175.73

        AMOUNT THIS ACTION:                    $    17,330.00

        TOTAL CONTRACT AMOUNT:                 $ 1,726,505.73

        1.  The purpose of Modification P00031 is to revise existing Work Directives and

        provide additional funding.  The contract is modified as follows:

             a. WD 0002/Revision 7: Precision Lightweight Global Positioning System Receiver (PLGR) Kits.                _________________________________________________________________________________________

                CLIN 0001AZ is increased by $5,788 from $9,391 to $15,179 to fund an additional 90 hours

                to complete the WD. The available labor hours to complete WD 0002 are increased by 90

                from 2,162 to 2,252.

             b. WD 0005/Revision 9: DIMTH36 Gunners Sight. CLIN 0001BA is increased by $3,767 from $21,030                __________________________________________

                to $24,797 to fund an additional 179 hours to complete WD 0005. The available hours to

                complete WD 0005 are increased by 179 from 1,400 to 1,579.

             c. WD 0009/Revision 3: Power Pack Ground Hop Stands(PPGHS)Modifications. CLIN 0001BB is                _____________________________________________________________________

                increased by $6,594 from $56,204 to $62,798 to fund an additional 420 hours to complete

                WD 0009. The available hours to complete WD 0009 are increased by 420 from 3,443 to 3,863.

             d. WD 0010/Revision 1: LAV-L Tow Bar Relocation. New CLIN 0003AX is added to the contract in                _____________________________________________

                the amount of $149 to complete the development under WD 0010.

             e. WD 0016/Revision 4 Hud Rewire/Annunciator Audible Alarm is incorporated into the contract                _______________________________________________________

                at no additional cost.

             f. WD 0017/Revision 1: LAV-25 Turret Cover Redesign. New CLIN 0001BD is added to the contract                _________________________________________________

                in the amount of $1002 to fund additional 105 labor hours to complete WD 0017. The

                available hours to complete WD 0017 are increased by 105 from 477 to 582.  New CLIN 0003AY

                is added to the contract to add $30 to complete the prototype.

             g. Section G is revised to add the appropriation data for the above changes.

             h. Section H, Special Provision H.1 is revised to reflect the available hours

                remaining for this contract.

        2.  As a result of the changes described above, the total amount of the contract is increased by

        $17,330 from $1,709,175.73 to $1,726,505.73.  All other terms and conditions of the contract are

        unchanged. The parties hereby agree that all claims to further consideration for the changes

        described above are hereby waived and discharged.

                                               *** END OF NARRATIVE A 027 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AZ        SERVICES LINE ITEM                                                                           $         15,179.00              __________________                                                                            __________________

              NOUN: PLGR LABOR HOURS

              PRON: T132T5574K    PRON AMD: 04    ACRN: AM

              CUSTOMER ORDER NO: M9545003MP32021

                    WD 0002/Revision 7: PLGR Mount       *

                    Total Estimated Cost:       $13,383  *

                    Total Estimated Fee:        $ 1,796  *

                    Total Authorized Dollars:   $15,179  *

                    NOTE:  CLINs 0001AF, 0001AV, 0001AX

                    and 0001AZ are combined to fund the

                    total authorized hours (2,252) for   *

                    WD 0002.

                    *Changed by Modification P00031.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2004

                            $        15,179.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BA        SERVICES LINE ITEM                                                                           $         24,797.00              __________________                                                                            __________________

              NOUN: DIMTH

              PRON: T132T5564K    PRON AMD: 05    ACRN: AM

              CUSTOMER ORDER NO: M9545003MP32021

                     WD 0005 Revision 9:  DIMTH36

                     Total Estimated Cost:       $20,989  *

                     Total Estimated Fee:        $ 3,808  *

                     Total Authorized Dollars:   $24,797  *

                     NOTE:  CLINs 0001AE and 0001BA

                     are combined to fund the total

                     (1,579) authorized hours for         *

                     WD 0005.

                     *CHANGED BY MODIFICATION P00031.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2004

                            $        24,797.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BB        SERVICES LINE ITEM                                                                           $         62,798.00              __________________                                                                            __________________

              NOUN: PPGHS

              PRON: T132T5604K    PRON AMD: 04    ACRN: AM

              CUSTOMER ORDER NO: M9545003MP32021

                WD 0009 Revision 4                   *

                Total Estimated Cost:       $53,176  *

                Total Estimated Fee:        $ 9,622  *

                Total Authorized Dollars:   $62,798  *

                NOTE: CLIN 0001AJ and 0001BB

                are combined to fund the total

                authorized hours (3,863) for         *

                WD 0009.

                *CHANGED BY MODIFICATION P00031.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        62,798.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0001BD        SERVICES LINE ITEM                                                                           $          1,002.00              __________________                                                                            __________________

              NOUN: WD 17 TURRET COVER

              PRON: T132T5764K    PRON AMD: 01    ACRN: AN

              CUSTOMER ORDER NO: M9545003MP32021

                    WD-0017  LAV-25 TURRET COVER REDESIGN

                    TOTAL AUTHORIZED HOURS:   582*

                       * total hours funded by

                       CLIN 0001AW and 0001BD.

  Total Estimated Cost: $0    *

  Total Estimated Fee: $1,002*

  Total Authorized Dollars: $1,002*

                    CLIN 0001BD is being added to the contract

                    as an extension of CLIN 0001AW.  NOTE:  CLIN

                    0001BD did not include all applicable fee so

                    new CLIN 0001BD is being added to correct this.

                    Payment shall not be made until all funds under

                    CLIN 0001AW have been exhausted.

      *CHANGED BY MODIFICATION P00031

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-APR-2004

                            $         1,002.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AX        SERVICES LINE ITEM                                                                           $            149.00              __________________                                                                            __________________

              NOUN: WD 10 LAV-25 TOW BAR

              PRON: T132T3194K    PRON AMD: 01    ACRN: AK

              CUSTOMER ORDER NO: M9545003MPR3AG8

                    CLIN 0003AX is being incorporated into the

                    contract as an extension of CLIN 0003AK. Payment

                    shall not be made under CLIN 0003AX until all

                    funds under CLIN 0003AK have been exhausted.

                    NOTE: CLINs 0003AK and 0003AX are combined to

                    fund the total authorized ODCs for WD 0010.

WD 0010 Revision 1

Total Estimated Cost: $  142*

Total Estimated Fee: $           7*

Total Authorized Dollars: $  149*

*CHANGED BY MODIFICATION P00031

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAR-2004

                            $           149.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AY        SERVICES LINE ITEM                                                                           $             30.00              __________________                                                                            __________________

              NOUN: WD 17 TURRET COVERS

              PRON: T132T5774K    PRON AMD: 01    ACRN: AN

              CUSTOMER ORDER NO: M9545003MP32021

                    WD 0017:  LAV-25 TURRET COVER REDESIGN

                    NOTE: CLINs 0003AT and 0003AY are combined

                    to fund the total authorized ODCs for WD 0017.

                    CLIN 0003AY is being incorporated into the

                    contract as an extension of CLIN 0003AT.

                    Payment shall not be made under CLIN 0003AY

                    until all funds under CLIN 0003AT have

                    been exhausted.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-APR-2004

                            $            30.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AZ  T132T5574K             AM       2        $           9,391.00  $           5,788.00            $          15,179.00

        M9545003MP32021

0001BA  T132T5564K             AM       2        $          21,030.00  $           3,767.00            $          24,797.00

        M9545003MP32021

0001BB  T132T5604K             AM       2        $          56,204.00  $           6,594.00            $          62,798.00

        M9545003MP32021

0001BD  T132T5764K             AN       2        $               0.00  $           1,002.00            $           1,002.00

        M9545003MP32021

0003AX  T132T3194K             AK       2        $               0.00  $             149.00            $             149.00

        M9545003MPR3AG8

0003AY  T132T5774K             AN       2        $               0.00  $              30.00            $              30.00

        M9545003MP32021

                                                                           _________________

                                                         NET CHANGE    $          17,330.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AK        17  341319M7KE2500080200674432DC1555A00003MPR3AG8                        $             149.00

Marine Corps         AM        17  35110920383100080200674432D20380500003MP32021                        $          16,149.00

Marine Corps         AN        17  35110920383100080200674432D02380500003MP32021                        $           1,032.00                                                                                                          __________________

                                                                                          NET CHANGE    $          17,330.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,709,175.73              $          17,330.00              $       1,726,505.73
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Level of Effort and Options.  This contract is a cost-plus fixed fee level of effort type of contract.  The base year for

this contract is the period 7 September 2000 through 6 September 2001.   The succeeding twelve month period is the option

year.   The Contracting Officer may unilaterally issue work directives up to a cumulative total of 15,000 hours during the

base year and up to an additional cumulative total of 15,000 in the option year.

H.1.1   Base Year- Available and Authorized Hours:  The Government shall have the unilateral right to increase the contract

level of effort by a maximum of 15,000 man-hours at an estimated cost of $88.64 per hour and a fixed be of $8.77.  The

following base year

hours have been authorized for expenditure:

Available Hours:   15,000.00

Authorized Hours:

WD-0001                       2,830.30

WD-0002                       1,069.00

WD-0003                         749.00

WD-0004                         208.00

WD-0005                         656.00

                 WD-0006                       1,301.00

                 WD-0007                         225.00

                 WD-0008                         105.00

                 WD-0009                         120.00

                 WD-0010                         597.00

                 WD-0011                         100.00

                 WD-0012                         200.00

                 WD-0013                       4,886.00

                 WD-0014                       1,590.00

                 WD-0015                          -0-

Remaining Hours:                         363.70

H.1.2  Option for Additional Level-of-Effort:   The Government shall have the unilateral right to increase the contract level

of effort by a maximum of 15,000 man-hours at an estimated cost of $96.41 per hour and a fixed fee of $9.53 per hour.   The

Government may incrementally exercise this option at any time on or after contract award but in no event later than twelve

(12) months after contract award. The Government has the unilateral right to add the additional hours to an existing CLIN or

to establish a new and separate CLIN. The period of performance for the hours added by this option shall be eighteen months

from the exercise of the latest increment.

                 WD-0002/Rev 3                    304.00

                 WD-0002/Rev 4                    789.00

                 WD-0002/Rev 7                     90.00   *

                 WD-0005/Rev 3                    240.00

                 WD-0005/Rev 8                    504.00

                 WD-0005/Rev 9                    179.00   *

                 WD-0009/Rev 1                   1754.00

                 WD-0009/Rev 3                   1569.00

                 WD-0009/Rev 4                    420.00   *

                 WD-0011/Rev 1                     36.00

                 WD-0014/Rev 1                    545.00

                 WD-0015/Rev 1                    -0-

                 WD-0016/Rev 1                   1022.00

                 WD-0016/Rev 4                    100.00   *

                 WD-0017                          477.00

                 WD-0017/Rev 1                    105.00   *

        Remaining Hours                        6,866.00    *

                  *Page revised by Modification P00031*

                                               *** END OF NARRATIVE H 001 ***
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